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Item 14.  Continued. 
 
 
CHANGES TO BID OPENING DATE 
 
1.  Standard Form 1442, First Page, Item No. 13.A.-  In the second line, change the bid opening date 
and time from "29 August 2002 at 2 pm local time" to "5 September 2002 at 2 pm local time". 
 
 
CHANGES TO THE SPECIFICATIONS 
 
2.  Replacement Sections - Replace the following section with the accompanying new section of the 
same number and title, bearing the notation "ACCOMPANYING AMENDMENT NO. 0003 TO 
SOLICITATION NO. DACA63-02-B-0009:" 
 
   01000  CONSTRUCTION SCHEDULE 
  

 
 
 
 

END OF AMENDMENT 
 
 
 



Dyess AFB Combined Squadron Operations/AMU DACSO
ACCOMPANYING AMENDMENT NO. 0003 TO SOLICITATION NO. DACA63-02-B-0009

          

SECTION 01000

CONSTRUCTION SCHEDULE
06/2002

AM NOS. 0001 AND 0003

PART 1   GENERAL

1.1   SCHEDULE

Commence, prosecute, and complete the work under this contract in 
accordance with the following schedule and Section 00700 CONTRACT CLAUSES  
COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK and LIQUIDATED DAMAGES:

                       Commencement    Completion    Liquidated
                        of Work         of Work      Damages
                       (calendar        (calendar    per calendar
 Item of Work           days)            days)       day  ___  _ 

(1)  All Work except 
     Establishment of 
     Turf and 
     Landscaping       Within 10
                       days after
                       receipt of
                       Notice to       [AM#0003]       [AM#0003]
                       Proceed            548           $ 1,550

(2)  Establishment 
     of Turf              *              *               ---

(3)  Landscaping         **             **               ---
__________________________________________________________________

*Establishment of Turf

Planting and maintenance for turfing shall be in accordance with 
Section 02925 ESTABLISHMENT OF TURF .  No payment will be made for 
establishment of turf until all requirements of the section are 
adequately performed and accepted, as determined by the Contracting 
Officer.

**Landscaping

Planting and maintenance for landscaping shall be in accordance with 
Section 02931 PLANTING OF TREES, SHRUBS, AND VINES and Sections 02935 
EXTERIOR PLANT MATERIAL MAINTENANCE.  No payment will be made for 
landscaping until all requirements of the section are adequately 
performed and accepted, as determined by the Contracting Officer.

  1.1.1   Testing of Heating and Air-Conditioning Systems

The times stated for completion of this project includes all required 
testing specified in appropriate specification sections of heating, air 
conditioning and ventilation systems including HVAC Commissioning.  
Exception: boiler combustion efficiency test, boiler full load tests, 
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Dyess AFB Combined Squadron Operations/AMU DACSO
ACCOMPANYING AMENDMENT NO. 0003 TO SOLICITATION NO. DACA63-02-B-0009

cooling tower performance tests, and refrigeration equipment full load 
tests, when specified in the applicable specifications, shall be preformed 
in the appropriate heating/cooling season as determined by the Contracting 
Officer. 

1.2   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (OCT 1989)
    (ER 415-1-15)(52.0001-4038 1/96)

  a.  This provision specifies the procedure for determination of time 
extensions for unusually severe weather in accordance with the contract 
clause entitled "Default: (Fixed Price Construction)."  In order for the 
Contracting Officer to award a time extension under this clause, the 
following conditions must be satisfied:

(1) The weather experienced at the project site during the contract period 
must be found to be unusually severe, that is, more severe than the adverse 
weather anticipated for the project location during any given month.

(2) The unusually severe weather must actually cause a delay to the 
completion of the project.  The delay must be beyond the control and 
without the fault or negligence of the contractor.

  b.  The following schedule of monthly anticipated adverse weather delays 
due to precipitation and temperature is based on National Oceanic and 
Atmospheric Administration (NOAA) or similar data for the project location 
and will constitute the base line for monthly weather time evaluations.  
The contractor's progress schedule must reflect these anticipated adverse 
weather delays in all weather dependent activities.  Wind is not considered 
in the Monthly Anticipated Adverse Weather Calendar Day Schedule.

                MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
                  WORK DAYS BASED ON (5) DAY WORK WEEK   

        ABILENE, TX AREA (DYESS AFB AND RESERVE CTRS. WITHIN 80 MILE
             RADIUS, EXCEPT WITHIN 40 MILES OF SAN ANGELO,TX.)
   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC  
    2     2     2     2     4     3     3     2     3     3     1     2 

  c.  Upon acknowledgment of the Notice to Proceed (NTP) and continuing 
throughout the contract, the contractor will record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to normally 
scheduled work.  Actual adverse weather delay days must prevent work on 
critical activities for 50 percent or more of the contractor's scheduled 
work day.

The number of actual adverse weather delay days shall include days impacted 
by actual adverse weather (even if adverse weather occurred in previous 
month), be calculated chronologically from the first to the last day of 
each month, and be recorded as full days.  If the number of actual adverse 
weather delay days exceeds the number of days anticipated in paragraph "b", 
above, the Contracting Officer will convert any qualifying delays to 
calendar days, giving full consideration for equivalent fair weather work 
days, and issue a modification in accordance with the contract clause 
entitled "Default (Fixed Price Construction)."

1.3   (AM#1) CONSTRUCTION PHASING

See the drawings for phasing requirements.
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Dyess AFB Combined Squadron Operations/AMU DACSO
ACCOMPANYING AMENDMENT NO. 0003 TO SOLICITATION NO. DACA63-02-B-0009

1.4   WORK RESTRICTIONS

1.4.1   Working Hours

Normal working hours are as specified in SECTION 01363 SPECIAL PROJECT
PROCEDURES FOR DYESS AIR FORCE BASE.

1.4.2   Security Requirements

For the duration of this Contract, access to the Installation may be 
delayed between 30 minutes to an hour or more due to security precautions, 
including the checking of vehicle occupants' IDs, vehicle manifests, and 
the searching of all vehicles.  Any general or specific threat to the 
safety of those working or living at Dyess AFB could result in longer 
waiting times at the access points to Dyess AFB.

1.5   UTILITIES

1.5.1   Payment for Utility Services

 In accordance with Contract Clause 52.236.14 AVAILABILITY AND USE OF 
UTILITY SERVICES, water, gas, and electricity are available from 
Government-owned and operated systems and will be furnished without charge 
to the Contractor as specified in Section 01363 SPECIAL PROJECT PROCEDURES 
FOR DYESS AIR FORCE BASE.

  
1.5.2   Outages

In addition to the requirements specified in Section 01363 SPECIAL PROJECT 
PROCEDURES FOR DYESS AIR FORCE BASE, the Contractor shall coordinate all 
requests for utility outages with the Contracting Officer in writing 14 
days prior to date of requested outage:

    a.    Water, gas, steam, and sewer outages shall be held to a 
maximum duration of 4 hours unless otherwise approved in writing.

    b.    Electrical outages shall have a maximum duration of 4 hours.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

    -- End of Section --
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